

Sprint Review — Sprint 1

Sprint Review — Sprint 1 (Cobra.py)

Sprint goals

Guest Ordering

- Key result 1: Guest order database table created
- Key result 2: POST /guest-order endpoint implemented
- Key result 3: Confirmation number logic + testing completed

User Registration & Login

- Key result 1: User table created
- Key result 2: Registration & login endpoints implemented
- Key result 3: GET /users/{id} implemented

Menu Management

- Key result 1: Menu table created
- Key result 2: POST/PUT/DELETE menu endpoints implemented
- Key result 3: CRUD operations tested

Browse Menu

- Key result 1: GET /menu implemented
- Key result 2: Category filtering added
- Key result 3: Price filtering + testing completed

Place Order

- Key result 1: Order table created
- Key result 2: POST /orders implemented
- Key result 3: GET /orders/{id} + order type stored

Demos

Demo	Feedback
Guest Ordering	We confirmed that number logic works; our team suggested adding field validation in the future sprint.
User Registration & Login	Endpoints are working and have been tested.
Menu Management	CRUD operations were successful; Our team recommended improving error handling.
Browse Menu	Filters work correctly; We went back through to make sure our menu was in order.
Place Order	Order creation & retrieval successful

Completed (Done)

- All Guest Ordering tasks
- All Menu Management tasks
- All Browse Menu tasks
- All Place Order tasks
- All User Registration & Login subtasks

Upcoming

- Work on payment options
- Work on implementing order tracking
- Complete or Staff dashboard
- Complete the reviews and rating test and table
- Finish creating the promo table

Sprint Review — Sprint 2

Sprint Review — Sprint 2 (Cobra.py)

Sprint goals

Payment Options

- Key result 1: Payment table created
- Key result 2: POST /payments endpoint implemented
- Key result 3: Order status updated to Paid and payment flow tested

Track Order

- Key result 1: Status field added to orders
- Key result 2: PUT /orders/{id}/status implemented
- Key result 3: GET /orders/{id}/status implemented and tracking flow tested

Staff Dashboard

- Key result 1: Role-based access implemented
- Key result 2: Staff order view (GET /staff/orders) implemented
- Key result 3: Staff order update (PUT /orders/{id}) implemented

Reviews & Ratings

- Key result 1: The reviews table was created
- Key result 2: POST /reviews implemented
- Key result 3: GET /reviews/{dish_id} implemented and review system tested

Promotions & Discounts

- Key result 1: The Promo table was created
- Key result 2: POST /promos implemented
- Key result 3: Discount logic tested and apply-promo endpoint completed

Demos

Demo	Feedback
Payment Options	The Payment flow works; the team suggested adding error handling for failed transactions
Track Order	Status updates are working. Our team discussed adding notifications for order status changes
Staff Dashboard	Role-based access is working.
Reviews and Ratings	Review submission and retrieval are working
Promotions and Discounts	Promo creation and discount logic work; We discussed if we should add expiration dates.

Completed (Done)

- Payment Options
- Track Order
- Staff Dashboard
- Reviews & Ratings
- Promotions & Discounts

Upcoming

- Finalize testing for the sprint 2 features
- Fix any remaining bugs
- Prepare final project documentation
- Work on finalizing our video
- Prepare a demonstration for the video